

2001

2002

Jan—Apr

May—Aug

Sep—Dec

Jan—Apr

May—Jul

26 Aug—4 Sept

Global

Early 2001
IACSD

Agreement on the final draft of the ACC statement

30 Apr - 2 May 2001
PrepCom 1
New York

- Proposals on the organization of further preparatory sessions
- Progress report on national/regional and stakeholder preparations
- Thematic "review" reports of the SG
- ACC Statement

Results:

- Decision on the organization of work for further preparatory sessions
- Decision on involvement of Major Groups (See para. 16 of GA55 resolution)

28 Jan-8 Feb 2002
PrepCom 2
New York

- Results of national/regional preparatory processes
- Main policy report of the SG
- Multi-stakeholder Dialogue Segment and other contributions from major groups
- Results of "thematic" round-tables

Result:

- First draft of the 'review' document to be negotiated during the third preparatory session (See para. 17(a) of GA55 resolution)

25 Mar-5 Apr 2002
PrepCom 3
New York

First draft of a 'review' document to be negotiated

Result:

- Agreement on the text of 'review' document and elements of the future work programme of the CSD (See para. 17(a) of GA55 resolution)

27 May - 7 Jun 2002
PrepCom 4
Indonesia

- Ministerial segment to provide strategic vision and policy guidance
- Multi-stakeholder Dialogue Segment and other contributions from Major Groups

Result:

- Elements for a concise political document to be submitted to the World Summit on Sustainable Development (See para. 17(b) of GA55 resolution)

World Summit on Sustainable Development
Johannesburg
South Africa

Adoption of Final Documents

In addition, national, regional, inter-regional and stakeholder commitments and partnerships which do not require global negotiations will be announced as part of the Summit's outcome.

Present to mid-2001: Work in DESA and UN system on documentation

Regional

Meeting with
Regional Com-
missions and
UNEP Re-
gional Offices

Formulation of a common approach to regional preparatory processes

Jun-Jul 2001
Regional
Roundtables

Independent experts from Major Groups and Eminent Persons 1-2 mos prior to Regional PrepComs

(Organized by DESA in cooperation with UNEP, RCs and UNDP)

Jun-Oct 2001
Sub-regional
Preparatory
Meetings

Intergovernmental with participation of Stateholders and international institutions Prior to Regional PrepComs

(Organized by DESA in cooperation with UNEP, RCs and UNDP)

Sep-Nov 2001
Regional
Prepcoms

Intergovernmental with participation of stakeholders (Multi-stakeholder Dialogues) and international institutions

(Organized by DESA in cooperation with UNEP, RCs and UNDP)

National

National Assessments and process, including "101 Ways to Promote Sustainable Development", "Sustainable Development Visions for the 21st Century", "Children's Agenda 21 Posters" and "National Progressions" initiatives

National, regional and international stakeholder processes